



ZIMBABWE EZEKIEL

GUTI UNIVERSITY

FACULTY OF HERITAGE, HUMANITIES AND SOCIAL ADVANCEMENT

DEPARTMENT OF SOCIAL WORK

END OF SEMESTER EXAMINATION PAPER

COURSE CODE : ASW 422
COURSE TITLE : PROJECT PLANNING AND MANAGEMENT
DURATION : 3 Hours
EXAMINER : Mr T.J Magavude
DATE :
11 APR 2023

INSTRUCTIONS TO CANDIDATES:

1. This paper contains Two Sections (A & B)
2. Section A is compulsory
3. Answer any **TWO** questions from section B
4. Each question carries equal marks.
5. Start each question on a new page of your answer sheet.

SECTION A

1. a) Design a Gantt chart that illustrates how a childcare project will run.
- b. Critic the use of a Gantt chart in project planning process.

SECTION B

2. Using relevant examples, discuss any **FIVE** critical processes that are required to manage timely completion of the project.
3. Globalization is most important determinant to consider in managing child welfare projects. Examine this statement.
4. Discuss any **FIVE** strategies critical in improving organizations Monitoring and Evaluation System.
5. Evaluate any **FOUR** ethical considerations necessary in managing community development projects.