



ZIMBABWE EZEKIEL GUTI UNIVERSITY

FACULTY OF HERITAGE, HUMANITIES AND SOCIETAL ADVANCEMENT

DEPARTMENT OF SOCIAL WORK

EXAMINATION PAPER

MODULE CODE : ASW 4~~1~~²

MODULE TITLE : PROJECT MONITORING AND EVALUATION

DURATION : 3 HOURS

LEVEL : 4:2

DATE :

11 FEB 2025

INSTRUCTIONS TO CANDIDATES:

1. Answer **three** (3) questions, at least one question from each section.
2. Each question carries 25 marks
3. Start each question on a new page.
4. This paper consists of two (2) pages.

Question 1 in section A is compulsory

SECTION A

1. Using practical examples, describe how a project team would implement changes in the Logical Framework (LF) to accommodate evolving project goals.

SECTION B

2. Illustrate how a project officer would mobilize financial resources for an upcoming private voluntary organization.
3. Provide examples to show the effect of limited resources on project implementation.
4. Demonstrate how any **FIVE** critical processes are essential for the effective management and completion of any development project of your choice.
5. With the aid of practical examples, illustrate the importance of effective communication during the Project Executing Process Group.

THE END

1 am